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PROJECT OBJECTIVE 

The objective of the USAID MIDAS project is to support the Government of the Islamic 

Republic of Afghanistan to efficiently and responsibly develop the mining sector. The project 

is divided into three components. The first component focuses on developing the legal and 

policy framework for the mining sector. The second component focuses on mineral 

exploration and capacity building for the Ministry of Mines and Petroleum. The third 

component focuses on private sector development to foster a strong enabling environment 

for small and medium-sized Afghan enterprises in the extractives industry. 
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PROJECT OBJECTIVE 

The objective of the USAID MIDAS project is to support the Government of the Islamic 

Republic of Afghanistan to efficiently and responsibly develop the mining sector. As originally 

designed, the MIDAS project was initially divided into three components. The first 

component focuses on developing the legal and policy framework for the mining sector. The 

second component focused on mineral exploration and capacity building for the Ministry of 

Mines and Petroleum (MoMP) and the Afghan Geological Survey (AGS). The third 

component (de-scoped in December 2015) focused on private sector development to foster 

a strong enabling environment for small and medium-sized Afghan enterprises in the 

extractives industry. 
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1. INTRODUCTION 

The Mining Investment and Production for Afghan Sustainability (MIDAS) project provides technical assistance to the 

Ministry of Mines and Petroleum (MoMP) to transform itself into the regulatory body for the extractives sector of 

Afghanistan. Some steps toward this transformation have already been undertaken, but to secure the progress 

achieved and to further strengthen the shift of the MoMP away from its former role as a Soviet-style monopoly in the 

sector, more work needs to be done. The essence of this work will be to assist Ministry in opening the extractive 

sector to private investment while focusing MoMP’s attention on how to monitor the activities of those private 

firms—both large and small—to exact a safe working environment, sound environmental protection, sensible 

community development, and maximization of revenues for the people of Afghanistan. 

1.1 Project Objectives   

 Reforming Extractive Sector Policy and Regulations 

 Strengthen Capacity at MoMP 

Both objectives are in line with USAID Forward to promote sustainable development through high-impact 

partnerships and local solutions. The project is consistent with the U.S. Economic Transition Strategy for Afghanistan 

which states that sustainable macroeconomic and fiscal policies, strengthened governance, capacity, and economic 

structure are major pillars that support growth, and if left unaddressed will constrain growth. Strong economic 

governance and an improved enabling environment has the potential to transform all economic sectors, to increase 

private sector investment and job creation, and to enhance Afghan government revenue.  

The Terms of Reference (TOR) were defined by USAID in Task Order AID-306-TO-13-00003 and define the 
structure of the multi-year MIDAS project. 

The general Scope of Work required has been divided into two components, each of which is designed to produce 
specific results while contributing to the overall project purpose: 

1.2 Component I - Reform the Legal and Regulatory Regime of the Extractive 

Sector 

With the support of the MIDAS project, the Ministry has adopted new legislative instruments for the extractives 

sector over the past three (3) years that have helped to begin the transformation of the MoMP into a regulatory body 

for the extractive sector that promotes inventor-friendly resource development in Afghanistan. However, the efforts 

are not yet complete. The Government of the Islamic Republic of Afghanistan (GIRoA) must continue to press for 

reform in these regards and continue to fine-tune its legal and regulatory provisions, among many others, on royalty, 

tax, environmental and licensing matters as well as implementing procedures in the extractive sector. The entire legal 

and regulatory framework for the extractive sector should be aligned with world class standards. MIDAS Component 

I will provide technical assistance to MoMP to continue its effort to bring the legal and regulatory regime of its 
extractive sector into alignment with international norms for such sectors. 

Result 1.1: Legislation and a regulatory framework, including internal procedures, that establishes MoMP as the 

primary regulatory authority for the extractive sector, and which promotes business activities and revenue 

generation by being better aligned with international norms for national extractive sectors. 
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Result 1.2: Substantial progress toward establishing a legal and regulatory regime, including internal procedures, for 

the extractive sector which encourages domestic and foreign investment in the extractive sector and ensures 

appropriate financial gains, rights and protections for GIRoA and the people of Afghanistan. 

Result 1.3: Develop the legal capacity of MoMP such that it will be more self-sufficient in the future regulation of the 

extractive sector, including in the areas of licensing, contracting, enforcement, dispute settlement, and revenue 

management. 

1.3 Component II - Build Capacity of MoMP to Determine the Value of Natural 

Resources 

The MIDAS project has worked to expand the capacity of the MoMP to conduct resource, financial, economic, and 

policy analyses for the development of the extractive industries in Afghanistan. The team has worked to create 

databases, industry-standard documentation, and promotional materials aimed at attracting private investment in the 
mining sector. Capacity building has also focused on contracts management, procurement, and strategic planning. 

Assistance has also been provided to enhance the capacity of the Afghan Geological Survey (AGS). In light of the 

global collapse in commodity prices during 2015 and the resulting curtailment of exploration and development 

activities worldwide, technical support and advisory services to the AGS were provided by a small, streamlined 

specialty group working in the following areas: (1) consolidating AGS technical data scattered around the agency into 

a single location, accessible by domestic and international investors; (2) providing geophysical GIS training and 

capacity development to provincial MoMP and AGS offices and staff; (3) Technical advisory and capacity Development 

Service to AGS Geophysics team; (4) Training of Top AGS field Geologists; and (5) Information packages for the 
Ministry.  

Result 2.1: Capacity throughout MoMP to develop, promote and manage tenders for domestic and international 

investors developed. 

Result 2.2: Capacity to efficiently allocate, disburse and manage development assistance as well as appropriately 

manage the revenues that the extractives sector will produce.  

 

2. TERMS OF REFERENCE  

This report serves as the annual assistance objective level report for the Mining Investment and Development for 

Afghanistan Sustainability (MIDAS) project. As per the task order agreement, MIDAS is required to provide report to 

USAID in accordance with AIDAR clause 752.242-70 and the annual report is required as per the section – F, 

subsection A “Annual AO and IR Level Results Report”:  

 

The Contractor shall submit a draft annual Assistance Objective (AO) and Intermediate Results (IR) level results report 

describing contract progress using the Performance Monitoring and Evaluation System and the numerical targets established in 

this Task Order. This report shall be submitted in draft to the TOCOR by an agreed-upon date that allows sufficient time for it 

to be used in preparing the Mission’s annual report. The TOCOR will provide comments within 15 calendar days, and the 

Contractor shall then submit a final draft to the TOCOR for approval within 15 calendar days of receipt of the TOCOR’s 

comments. 
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3. MIDAS RESULTS FRAMEWORK  
(linked to USAID Country Development Cooperation Strategy) 

The Results Framework is a guide to the project activities required to accomplish intended results. It is a necessary 

foundation for work planning, performance monitoring, and quality assurance. The results framework maps out 

project activities designed to achieve USAID’s higher-level Development Objectives (DOs) stated in the Mission-wide 

USAID Afghanistan Results Framework M&E Plan, and to contribute to its short and long-term results. It is an 

important management and learning tool for the technical team. 

MIDAS contributes to the following USAID/Afghanistan Sub IR:  

 

Sub IR 3.2.2: Policies and Procedures Improved 

MIDAS Component One, which is focused on reforming extractives sector laws and regulations, and MIDAS 

Component Two, which is focused on capacity building of government employees in the extractives sector, is linked 

to Sub IR 3.2.2 of the USAID Afghanistan results framework. The indicators chosen are meaningful, necessary, and 

sufficient.  They will accurately verify and measure results of the project in line with ADS 203 requirements. The 

indicators will accurately verify and measure results of the project in line with ADS 203 requirements. 

Moreover, this annual report provides progress against pre-defined targets that were selected during the 

development of the M&E Plan (PMP), and approved by USAID. The MIDAS M&E Plan was approved on July 31, 2016 

and MIDAS has implemented the project activities in line with the project M&E Plan and indicators.  

As part of the project M&E Plan, MIDAS has also developed a comprehensive Results Framework (RF) that precisely 

corresponds to the USAID Assistance Objectives, Intermediate Results and subsequent sub-intermediate results. The 

indicators developed are also based on these objectives. Moreover, one MIDAS indicator is drawn from the standard 

indicators’ list of USAID and four other MIDAS indicators are custom made indicators that specifically fall under the 

MIDAS component activities.  

 
The MIDAS Results Framework is illustrated in Figure 1 below.  
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Figure 1: MIDAS Results Framework 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Cross-cutting Indicator: 

C1.      Total number of person hours of administrators and officials successfully trained 

C2.       Percentage of government employees who demonstrated increased knowledge and skills in administrative, management 

and technical areas as a result of USG assistance. 

 

USAID IR 3.2: Government at 

National and Subnational Levels 

Strengthened 

MIDAS Project Goal: To strengthen the institutional capacity of the MoMP to create 
economic growth in the mining industry. 

MIDAS IR 1: 

Extractives Sector Laws and Regulations 

Improved 

DO 3. Performance and Legitimacy of 

GIRoA Improved 

MIDAS IR 2: 

MoMP Capacity to Develop Mineral 

and Energy Resources Strengthened 

Sub IR 3.2.2: Policies and 

Procedures Improved 

 

Indicators 

1.1.  4.4.1-33 Number of policy 

reforms/laws/regulations/ 

administrative procedures drafted and 

presented for public/stakeholder 

consultation to enhance sector 

governance and/or facilitate private 

sector participation and competitive 

markets as a result of USG assistance 

1.2. Number of mining contracts facilitated 

(reported by stage; drafted and 

reviewed or negotiated (Custom-

Output) 

Indicators  

2.1. Number of mineral projects 

researched, prepared and 

submitted to MoMP for 

investment promotion and or 

tendering in line with 

international best practices.   
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Figure 2: List of indicators 
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Component 1: Reforming Mining Law and Regulation 

1.1 4.4.1-33 Number of policy  

reforms / laws / regulations / 

administrative procedures drafted and 

presented for public/stakeholder 

consultation to enhance sector 

governance and/or facilitate private 

sector participation and competitive 

markets as a result of USG assistance. 

Yes Number 
Drafted and 
Presented 

MoMP and 

IP 
Annual Output 

1.2.   Number of mining contracts facilitated 

(reported by stage; drafted and 

reviewed or negotiated. 
No Number 

Drafted, 

Reviewed or 
Negotiated 

MoMP and 

IP 
Quarterly Output 

Component 2: Strengthening Capacity at the MoMP 

2.1.   Number of mineral projects 

researched, prepared and submitted to 

MoMP for investment promotion and 

or tendering in line with international 
best practices. 

No Number 

Number of 

mineral projects 

researched, 

prepared and 

submitted 

MoMP, 

AGS and IP 
Quarterly Output 

Cross Cutting Indicators 

C1. Total number of person hours of 

administrators and officials successfully 

trained. 
No Number 

# Person hours / 

# of Male / 
Female 

MoMP, IP 

and 

attendance 

sheets of 

participants

. 

Quarterly Output 

C2.    Percentage of government employees 

who demonstrated increased 

knowledge and skills in administrative, 

management and technical areas as a 
result of USG assistance. 

No Percent Male / Female 

Pre-Post 

Tests 
Result 

Annual Outcome 
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4. ANNUAL PROGRESS SUMMARY 

I. Component I: Reform the Legal and Regulatory Regime of the Extractives Sector. 

Component 1 provided technical assistance to the MoMP in Analyzing, Drafting and Reviewing the MoMP Rules, 

Regulations, Policies and Procedures and assisted the MoMP in contract review and negotiations. Special attention 

was paid to ensure that reforms protect the rights of the Afghan people and government. 

In order to achieve this objective, MIDAS conducted the following activities during the year: 

1) World-Class Legal Training on Contract Negotiations. MIDAS provided several trainings for MoMP 

Legal officials to increase their knowledge and skills inside ministry and abroad. Component I provided 

Minerals Contracts Drafting and Negotiations Training in New York. Eight participants from the Ministry of 

Mines and Petroleum (MoMP) traveled to Columbia University in New York City, with the support of 

MIDAS, to attend a five-day training on mineral contract drafting, negotiation, and review from October 12-

16, 2015. 

 

2) Development of Regulations Move Forward. MIDAS legal advisors worked to draft, review and 

complete extensively on the development of MoMP regulations for the 2014 Minerals Law. These include 

regulations on Contract Oversight Regulation, Gas Regulation, Coal Regulation, Retaining High-Quality 

Regulation, Mining Technical Regulation, Mining Financial Regulation, Mining Contracts Bidding & Application 

Regulation, Mining Health and Safety Regulation and Use of Explosive Regulation.    

 

3) Development of Procedures. MIDAS legal advisors worked with the MoMP Legal Department to analyze, 

draft, review, complete and implement the MoMP internal procedures. These include procedures on Internal 

Working Procedures of MoMP's Directorates, Collection of Revenues from License & Authorization Holders 

procedure, Review & Scrutinizing Board procedure, and collection of revenue for the use of construction 

materials procedure, Sale of Unusable Government Equipment procedure, granting artisanal mining contract 

procedure, Transfer of License and Mining Contract procedure and Working Procedures for the Inter-

Ministerial Commission.  

 

4) Development of Policies. MIDAS Legal advisors also worked on MoMP policies. In this reporting period 

they drafted one new policy and submitted one policy for review. This include policies in Anti-Corruption 

Policy and Urea Fertilizer Policy. 

 

5) Proposed Amendments to the Minerals Law Finalized. MIDAS legal advisors worked with the 

MoMP’s Legal Department to develop amendments to improve the Minerals Law of 2014. The Minister 

approved the package of amendments and submitted them to the Ministry of Justice for review. After review 

by the Ministry of Justice, the proposed amendments will next be sent to the Council of the Ministers for 

approval and then finally to Parliament for review and approval.  

 

6) Legal Review and Negotiate for Ministry Contracts: MIDAS advisors supported MoMP legal officials to 

review conflicts, transfer requests, legal/surface rent disputes, and a host of other issues concerning 23 

contracts in the minerals sector and negotiated five contracts with MoMP sub-contractors. These efforts 

follow a request from President Ghani to ensure Ministry issued-contracts fall in line with the minerals law 

and maximize the benefit for the Afghan people.  
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7) Re-negotiations Began for Amu Darya EPSC, Afghanistan’s Largest Oil Production Project. 

MIDAS advisors, senior MoMP advisors, and legal / financial experts from the DFID-funded Extractives Sector 

Support Program (ESSP) held several meetings with CNPCIW to negotiate the issues at the Ministry. MIDAS 

advisors provided many hours of on-demand advising to the Acting Minister of Mines, her deputies, and the 

Afghanistan Petroleum Authority (APA) on how to execute negotiations. The negotiations concluded without 

much progress. MIDAS will continue to provide support for other EPSCs which are a critical component for 

Afghanistan to take control of its energy and economic future.  

 

8) TAPI Pipeline Activities. During the reporting period, MIDAS advisors supported the MoMP to review 

legal documents and provide legal, contractual advice on the Turkmenistan-Afghanistan-Pakistan-India (TAPI) 

project. MIDAS Advisor also attended in two meeting of TAPI gas pipeline meeting in Ashgabad and Herat 

province. The MIDAS Legal Advisor assisted the Deputy Minister of Policy & Programs during the steering 

committee meeting, wrote a speech for Deputy Minister Hamidi, and assisted the MoMP Director General of 

the Afghan Gas Enterprise during several sessions. MIDAS legal advisor also prepared and sent a report to 

the National Security Advisor of the Afghan Government on the recent progress of the TAPI Gas Pipeline 

project. 

 

II. Component II - Build Capacity of MoMP to Determine the Value of Natural Resources 

MIDAS supported the MoMP and the Afghanistan Geological Survey (AGS) to build value in the extractives 

sector through targeted exploration work, including mineral drilling. MIDAS provided extensive training programs 

to MoMP and AGS technical staff and have intensively built the capacity of the Ministry, as well as strengthened 

the Ministry to document mineral information in an industry-standard, investor-friendly way.   

MIDAS component II implemented a number of activities, and produced valuable and tangible results that include: 

1) Two MIDAS-Supported Tender Packages Approved by Afghan Government. MIDAS advisors 

helped advisors from the Ministry of Mines and Petroleum (MoMP) develop two tenders for cement projects 

in Herat and Samangan, creating expressions of interest, a tender package, cement data packages, and 

references to create a package for tender to private investors. The two tenders were published on the 

Ministry website but no qualified investors were identified in the first solicitation. A third tender on granite in 

Bamiyan is in development with MIDAS support.  

2) Capacity-Building program for MoMP and AGS Officials. MIDAS Component II provided 30 different 

topic trainings that provided 2817 person hours of trainings on different topics for MoMP and AGS technical 

staff during the FY2016. Capacity building of MoMP and AGS staff is a key function for MIDAS Component II. 

MIDAS put strong focus on strengthening capacity within MoMP and AGS during base period of the project 

to ensure field teams at AGS are ready for the field exploration work to be carried out by MIDAS. 

3) Fifteen-day Geophysics Training with Geological Survey of Finland in India. A MIDAS geophysical 

advisor, together with technical advisors from the Geological Survey of Finland (GTK), held a training in New 

Delhi, India for nine geophysics employees from the Afghanistan Geological Survey (AGS). Training was 

provided on magnetic and gravimetric geophysics, induced polarization (IP) resistivity, electromagnetic, 

geology, building stones, and petro physics. 

4) MoMP Internship Program Ended. The MIDAS project discontinued the Internship program on March 

30, 2016 concurrent with the end of Option Period 1.The Internship Program was conceived as a means of 



 

 

USAID MIDAS Annual Report for FY 2016 (October 1, 2015 - September 30, 2016)  

offering recent graduates (with bachelors or masters degrees) an opportunity to gain hands-on experience 

and skills working in a Ministry setting. MoMP staff working at the Manager, Director or Deputy Minister 

level agreed to provide the interns with mentoring, capacity development and work experience in the 

extractives sector while the MIDAS project provided a very nominal stipend to cover transportation costs. 

5) MIDAS Awards GPS Devices to AGS.  MIDAS advisors awarded six modern GPS devices to the Acting 

Director General of the AGS on March 13. The devices will be used by several different departments of the 

AGS to support its mission to identify mineral deposits to attract investment in Afghanistan’s minerals sector.  

6) Capacity Assessment of all 26 MoMP Directorates. A needs assessment report was conducted in 

collaboration with the World Bank and the MoMP. A final report was submitted to the Director of the 

Project Support Unit (PSU) at the MoMP. The needs assessment showed a vast disparity of managerial 

positions compared to operational positions. Many staff lack general knowledge of the ministry outside their 

respective directorate. The assessment also highlighted a lack of inter-department communication. 

7) Mentorship for Kabul University Student and Future Geophysicist. AGS officials requested for the 

MIDAS geophysics advisors to mentor a student from Kabul University, as part of the on-going cooperation 

between the AGS and the Kabul University Science Department. 

8) Field Geological Notebooks Issued to AGS Geologists. Geologists from the Afghanistan Geological 

Survey (AGS), headed to the field with standardized data collection materials for the first time, designed with 

the support of USAID-MIDAS. On July 26, 2016, fifty-four AGS geologists received copies of industry-

standard geological field data recording notebooks and the coding sheets at the AGS. 

9) Top-Down Review of MoMP Contractual Instruments. MIDAS advisors are supporting the 

Procurement Directorate to conduct a top-down review of all on-going contracts, purchase orders, and all 

contractual instruments. During last two quarters, they focused on reviewing documents from the Retail 

Purchase, Construction Contracts, and Commodity Departments. During the preliminary review of files, 

advisors noted that none of the departments have a standard filling system, checklist, or files consistency. 

10) Technical advisory services to MoMP. MIDAS international and national advisors have regularly provided 

on-demand technical support to MoMP and AGS directorates.   



 

 

USAID MIDAS Annual Report for FY 2016 (October 1, 2015 - September 30, 2016)  

5. PROGRESS AGAINST KEY PERFORMANCE INDICATORS  

This section briefly describes progress against key performance indicators. MIDAS M&E plan defines 

indicators and targets for key component activities and key cross cutting activities. In total, there are five 

indicators set for period of October 2015 to March 2017 for two components and a Cross Cutting 

section. Below is a brief summary of indicators’ progress for each component and Cross Cutting from 

October 2015 to September 2016: 

Component I:  

1.1 4.4.1-33 Number of policy reforms / laws / regulations / administrative procedures 

drafted and presented for public/stakeholder consultation to enhance sector governance 

and/or facilitate private sector participation and competitive markets as a result of USG 

assistance. 

 

MIDAS was able to exceed the set target (10) for this indicator; MIDAS achieved 20 (200% 

achievement). 

 

During the period, MIDAS advisors supporting the drafting of 3 new regulations, submitted 2 regulations 

for review and 2 regulations were approved within the MoMP and ready for implementation. MIDAS 

advisors analyzed new one procedure, drafted 2 new procedures, and completed 2 procedures (they are 

ready for implementation) and 3 procedures have already been implemented within all MoMP 

Directorates. MIDAS also drafted one new policy and submitted one policy for review to MoMP and 

MoJ. Advisors also reviewed one mineral law during this period.  

1.2. Number of mining contracts facilitated (reported by stage; drafted and reviewed or 

negotiated  

MIDAS Component I achieved the target (7 contracts reviewed and negotiated) of this indicator; MIDAS 

achieved 30 (drafted one new contract, reviewed 23 contracts and negotiated on 5 contracts) during 

this FY.  

Component II:  

2.1. Number of mineral projects researched, prepared and submitted to MoMP for 

investment promotion and or tendering in line with international best practices.   

The target for FY 2016 for this indicator was set as six (6) mineral project to be researched, prepared 

and submitted to MoMP for investment promotion and or tendering in line with international best 

practices. During this period, MIDAS submitted 3 completed tender packages of mineral projects that 

research and prepared to MoMP.  

The target for this indicator was not achieved because of decisions taken by USAID to discontinue 

mineral exploration activity and begin a shift in project emphasis towards hydrocarbons in line with 

then-Minister Saba’s requests.  Thus, this indicator cannot be achieved and will be modified in the next 

M&E Plan. MIDAS has not worked on this indicator since Q3 2016.  

Cross Cutting:  

C1.  Total number of person hours of administrators and officials successfully trained.  

 

MIDAS set a target of 4000 person hours of training for this indicator. MIDAS provided 2817 person 

hours trainings within 30 different topics during this period.  
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MIDAS was unable to achieve the target of this indicator due to changes in MoMP and USAID priorities., 

specifically a decision by USAID not to fund certain mineral and hydrocarbon contract review programs 

(plus financial modeling and extractives sector fiscal regime short courses) planned for Q3 and Q4 (each 

of these programs; each program / seminar would have involved a minimum of 10 MoMP / GIRoA staff 

receiving at least 40 hours of training per program.  The net result of this decision to refocus resources 

was that MIDAS was effectively precluded from achieving the 4,000-hour target for FY 2016. 
 

C2.    Percentage of government employees who demonstrated increased knowledge and 

skills in administrative, management and technical areas as a result of USG assistance.  

 

MIDAS was able to achieve the set target for this indicator in period of FY2016. MIDAS with 30 

different topic trainings that were able to increase 62% of MoMP and AGS staff’ knowledge and skills in 

administrative, management and technical areas.   
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6. SUMMARY OF KEY PERFORMANCE INDICATORS ACHIEVED  

# Performance Indicator 
Type of 

Indicator 

Target for 

FY2016  

Disaggregated 

by 
Unit 

 

Baseline 

Value 

Achieved 

(FY16) 
Status  

Component 1: Reforming Mining Policy and Regulation 

1.1 

4.4.1-33 Number of policy 

reforms / laws / regulations / 

administrative procedures 

drafted and presented for 

public/stakeholder consultation 

to enhance sector governance 

and/or facilitate private sector 

participation and competitive 

markets as a result of USG 

assistance. 

F 

       10  

(6 Completed 

Regulations + 

4 procedures 

will be 

submitted for 

adoption to 

MoMP) 

Drafted and 

Presented 
# 0 

20 ( 9 

Regulations, 2 

policies, 8 

procedures and 
1 law)  

During FY 2016, MIDAS 

advisors: 

 Drafted 3 regulations 

 Reviewed 4 regulation  

 Completed 2 regulations 

 Analyzed 1 procedure 

 Drafted 2 procedures 

 Completed 2 procedures 

 Implemented 3 procedures 

 Drafted 1 policy 

 Reviewed 1 policy 

 Reviewed 1 law. 

Note: This is a cumulative 

indicator 

 

1.2 

Number of mining contracts 

facilitated (reported by stage; 

drafted and reviewed or 
negotiated. 

Custom 7 
Drafted, 

Reviewed or 
Negotiated 

# 0 29 

MIDAS advisors did the 

following during the reporting 
period: 

 Drafted 1 contract 

 Reviewed 23 contracts 

 Negotiated 5 contracts  
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Component 2: Strengthening Capacity at the MoMP 

2.1 

Number of mineral projects 

researched, prepared and 

submitted to MoMP for 

investment promotion and or 

tendering in line with 

international best practices.  
(Custom - Output) 

Custom 6 

Number of 
mineral projects 

researched, 
prepared and 

submitted. 

# 0 3 

USAID made a decision not to 

fund the activities related to 

achieve the indicators of this 

activity. Therefore, MIDAS has 

not worked on mineral project 

for investment promotion and 

or tendering to MoMP since 

Q3 2016.  

 

Cross-Cutting Indicator Result/Outcome 

C1 

Total number of person hours of 

administrators and officials 
successfully trained 

Custom 
4000 (Person 

Hours) 

Number Person 

hours / Number 

of Males and 

Females 

# 0 
2817 (Person 

Hours) 

Decisions by USAID after the 

start of OP 2 to not fund these 

activities due to changes in 

MoMP and USAID priorities 

will preclude MIDAS from 

achieving the 4,000-hour target 
for FY 2016.  

C2 

Percentage of government 

employees who demonstrated 

increased knowledge and skills in 

administrative, management and 

technical areas as a result of 

USG assistance. 

Custom 35%  Male and Female % 0 62% 

This indicator was achieved. 

MIDAS technical teams 

conducted Pre-Post Test from 

each training to assess % of 

increase knowledge and skills 

of MoMP and AGS officials 
from trainings.  

Note: The MIDAS Monitoring & Evaluation Plan set indicator targets from October 2015 to March 2017. The M&E team will provide an M&E plan modification 

and will submit a revised M&E Plan for the April 2016 - March 2017 period to USAID for approval since the activities related to Indicator 2.1, C1 and C2 have 

been discontinued effective October 27, 2016 and subsequently these indicator cannot be achieved. 
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7. CHALLENGES AND CONSTRAINTS  

The extremely low levels of capacity and motivation of MoMP and AGS employees continues to be a 

major challenge.  Added to this is the fact that during the course of the MIDAS proejct, the program has 

dealt with five different Ministers (2 permanent, 3 Acting / Interim) and the major changes in policies / 

priorities that come with each change in leadership.  Lastly, the Ministry continues to be plagued with a 

tremendous number of unfilled positions (over 250 vacancies; many key departments, such as the Afghan 

Petroleum Authority, operate with 50% or more of staff positions unfilled); as of the date of this report, 

23 of 26 Director (department heads) positions at the Ministry remian vacant or filled by lower-level 

Tashkeel workers serving on an interim basis.  The net result has been significant delays in decision-

making within the Ministry  

 

8. LESSONS LEARNED   

The MIDAS project learned to adopt a great deal of flexibility in its program. Shifting leadership within 

the MoMP forced project advisors to revamp project prorities and to work with USAID to make the 

necessary rescoping changes to meet the demand from the MoMP.  

 

MIDAS advisors found that relationships and trust between trainers and participants often supercede 

officials orders and demands from senior Afghan government officials. In the beginning, many ministry 

officials were reticient to work with outsiders and it took time to build trust with them. For example, 

for the AGS trainings related to mineral exploration, it took a year of relationship building to finally get 

the geologists to release some of their data. MIDAS advisors showed them official letters from the AGS 

Director, department heads and even the Deputy Ministers but the geologists still would not share 

some of their field data. Only after building trust with the geologists were they willing to share their 

information with MIDAS advisors. 
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ANNEX I: LIST OF DELIVERABLES FY 2016  

Deliverables Tracker Sheet 

# Name of Deliverable Date Submitted Component # Remarks 

1 Monthly Report October 2015 05-Nov-2015 ALL  

2 Monthly Report November 2015 05-Dec-2015 ALL  

3 Monthly Report December 2015 05-Jan-2016 ALL  

4 Monthly Report January 2016 05-Feb-2016 ALL  

5 Monthly Report February 2016 05-Mar-2016 ALL  

6 Monthly Report March 2016 05-Apr-2016 ALL  

7 Monthly Report April 2016 05-May-2016 ALL  

8 Monthly Report May 2016 05-Jun-2016 ALL  

9 Monthly Report June 2016 05-Jul-2016 ALL  

10 Monthly Report July 2016 05-Aug-2016 ALL  

11 Monthly Report August 2016 05-Sep-2016 ALL  

12 Monthly Report September 2016 05-Oct-2016 ALL  

13 Quarterly Report Oct - December 2015 30-Jan-2016 ALL  

14 Quarterly Report January - March 2016 30-April-2016 ALL  

15 Quarterly Report April - June 2016 31-Jul - 2016 ALL  

16 Quarterly Report July - September 2016 30-Oct-2016 ALL  

19 New M&E Plan 31-July -2016 N/A  

17 Training Assessment Report 13-Aug-2016 ALL  

18 Training Needs Assessment Report 13-Aug-2016 ALL  

20 STTA Report (Eric Podzorski) 16-Sep -2016 N/A  

21 STTA Report ( Peter Jezek) 22-May-2016 N/A  

22 Annual Work Plan 28-Jun-2016 ALL  
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ANNEX II: KEY ACTIVITIES ACCOMPLISHED DURING FY 2016  

Project 
Compon

ent 
Activity Description Target of Activity 

Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

Province District Village Lat Long 

I 

High-level contract 

negotiation training at 

Columbia University 

in New York for eight 

participants from the 

Ministry of Mines and 

Petroleum (MoMP)  

To ensure that the Ministry’s 

legal term has a complete 

understanding of contracts, and 

can better manage the current 

contracts it is responsible for. 

The goal was to empower MoMP 

lawyers to better re-negotiate 

the Aynak copper contracts.  

Participants have 

the necessary 

knowledge and 

lessons learned 

to improve future 

mining contract 

negotiations. 

October 12-

17, 2015 

New 

York, 

USA 

N/A N/A N/A N/A 

I 

TAPI gas pipeline 

meeting held in 

Istanbul 

 

 

To support MoMP officials to 

create and deliver presentation 

on the progress of the TAPI gas 

pipeline for the energy 

committee of the Ministry of 

Foreign Affairs. The meeting 

included signing an investment 

agreement, the discussion of 

draft articles of association for 

the TAPI Pipeline Company, and 

an agreement on the business 

principles for GAIL, an Indian Oil 

and Gas Company representing 

the Indian Government. 

Increased 

likelihood of 

TAPI project 

implementation 

and revenue 

delivered to the 

Afghan 

Government 

February 19-

21, 2016 

Istanbul

, 

Turkey 

N/A N/A N/A N/A 

I 

Two trainings on 

Report Writing and 

Legal Research for 

eight employees of 

the Legal directorate 

of the MoMP.  

To train the legal staff of the 

MoMP on legal research and 

writing reports including report 

types, structure and flow 

Improved 

capacity of legal 

staff to 

communicate 

their work and 

progress as well 

as to adequately 

March 14, 

2016 
Kabul Kabul 

Chara

hi 

Pashto

nistan 

MoMP 

34.520381 69.181603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

located the legal 

precedents and 

documents 

necessary to 

make legal 

determinations 

I 

Two trainings on 

professional email 

correspondence and 

web searching for 

legal information 

To teach the legal staff how to 

write more professional emails 

and to utilize web searches to 

find legal information using 

parameters such as document 

type, time period, and site name.  

Able to use the 

internet to locate 

relevant legal 

documents and 

make better legal 

determinations 

Using specific 

parameters, a 

document can be 

retrieved much 

more quickly.  

March 22, 

2016 
Kabul Kabul 

Chara

hi 

Pashto

nistan 

MoMP 

34.520381 69.181603 

I 

Support to Brief 

Afghan Parliament on 

Nuclear Energy Law 

To support the acting Legal 

Director of the MoMP and 

Director General of the Nuclear 

Energy Authority to brief the 

Natural Resource Committee of 

the Upper House on the 

upcoming Nuclear Energy Law. 

Provided support to answer 

committee questions. 

Improved 

chances of 

passing the law in 

a way that 

benefits the 

Afghan people. 

March 26, 

2016 
Kabul Kabul 

Chara

hi 

Pashto

nistan 

MoMP 

34.520381 69.181603 

I 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors analyzed a 

MoMP internal work 

procedure rule. 

Advisors analyzed 

internal procedural 

rules for each MoMP 

The internal work procedure 

rule was analyzed because MoMP 

wants to draft an internal work 

procedure rule for each MoMP 

Directorate. MoMP Directorates 

lack an understanding of all their 

responsibilities. The aim is to 

establish standard working 

procedures.  

An internal work 

procedure rule 

was analyzed  

From April to 

June 2016   
Kabul  N/A N/A 34.520381 69.181603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

Directorate.  

I 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors drafted three 

regulations  

Three regulations (Bidding 

Regulation, Gas Regulation, and 

Coal Regulation) drafted for 

review of MoMP Acting Minster  

Three regulations 

drafted  

From April to 

June 2016  
Kabul  N/A N/A 34.520381 69.181603 

1 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors drafted a 

contract with MAIL 

for the  purchase and 

sale of Urea 

MoMP drafted a new contract 

with MAIL for the purchase and 

sale of Urea  

A new contract 

drafted 

 From April 

to June 2016  
Kabul  N/A N/A 34.520381 69.181603 

I 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors reviewed 12 

mining contracts from 

different provinces 

Mining contracts reviewed for 

any modifications or changes.  

12 mining 

contracts 

reviewed by 

MoMP with 

collaboration of 

MIDAS Senior 

advisors.  

From April to 

June 2016 
Kabul  N/A N/A 34.520381 69.181603 

I 

MIDAS advisors 

supported MoMP 

officials to follow-up 

on the Explosives Use 

and Health and Safety 

Regulations  

To review and make any edits to 

the regulations and send to the 

MoJ for review. 

Two regulations 

approved by MoJ 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

I 

MIDAS advisors 

supported MoMP 

officials to follow-up 

on the procedures 

for revenue collection 

for use of 

construction 

materials and the 

procedure for the 

sale of unusable 

government 

equipment 

To review and make any 

requested edits to the 

procedures and to being to train 

the relevant directorates on how 
to implement them.  

 

Two procedure 

approved and 

implemented 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 

1 

MIDAS Senior legal 

advisors supported 

MoMP legal officials 

to submit a policy on 

Urea Fertilizer to 

MoMP acting Minster 

for review.  

To produce a policy on Urea 

Fertilizer 

 

Urea use and 

pricing set so that 

transactions can 

continue between 

MoMP and MAIL. 

Throughout 

July 2016 
Kabul N/A N/A 34.520381 69.181603 

I 

Memo Drafted for 

Senior Government 

Officials to Justify 

Procedure on 

Construction 

Materials Revenue 

Collection following 

request from MoMP 

Legal Director 

To draft a memo to justify the 

Constructions Materials 

Procedure to the Cabinet and 

Council of Ministers. 

A standard way 

to provide 

oversight for the 

use of 

construction 

materials in 

Afghanistan. 

Throughout 

July 2016 
Kabul N/A N/A 34.520381 

69.181 

603 

I 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors drafted two 

procedures on the (1) 

Collection of 

Revenues from 

To draft a procedure on 

Collection of Revenues and to 

create a review and monitoring 

board at the MoMP to allow for 

additional oversight in the 

contracting process at MoMP. 

Once drafted, the procedures 

Revenue 

collection 

procedures 

standardized and 

codified in a 

transparent way. 

A review and 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

License and 

Authorization 

Holders, and on (2) a 

Review and 

Monitoring Board 

will be sent to the MoMP Acting 

Minster for review. 

monitoring board 

will be created to 

add an additional 

layer of 

transparency in 

the contracting 

process at MoMP.  

I 

MoMP legal officials 

with collaboration of 

MIDAS Senior legal 

advisors completed 

and submitted 4 

regulations to the 

MoMP acting Minister 
for review. 

1 - Retaining High-

Quality Engineers 

Regulation. 

2 - Mining Technical 
Regulation. 

3 - Mining Financial 
Regulation. 

4 - Mining Contracts 

Bidding & Application 

Regulation. 

I – To create a regulation at that 

allows for high-quality engineers 

to receive compensation closer 
to market rates. 

2 – To regulate all of the 

technical areas of the mining 

process including licensing, 
contracting, and other aspects.  

3 – To regulate the financial 

aspects of the mining sector 
including royalties and taxes. 

4 – To regulate the bidding 

process for contracts in the 
mining sector. 

 

I – A cadre of 

high-quality 

engineers able to 

be hired by 

MoMP. 

2 – A standard 

and transparent 

way for managing 

mineral 

extraction in a 

clear and 

transparent way  

3 - To administer 

the financial 

aspects of the 

mining sector. 

4 - A clear and 

transparent 

bidding process 

created for 

investors which 

will attract more 

investment. 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

I 

MIDAS Senior legal 

advisors supported 

MoMP legal officials 

to revise the 

amendments to the 

minerals law.  

To finalize edits of the draft 

amendments to the Minerals Law 

and submit them to the acting 

Minister. 

A set of 

amendments 

drafted that will 

create an 

investor-friendly 

and accountable 

mining sector. 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 

I 

MoMP legal officials 

with MIDAS support 

reviewed 9 contracts 

from different 

provinces 

MoMP senior officials with 

collaboration of MIDAS 

reviewed nine contracts 

including Kilo Goldmines Offer 

for Hajigak Block-A, the Lalandar 

Chromite Contract, the 

Andkhoe Salt Contract, the Amu 

Darya Contract, the Marble 

Contract between Hadil 

Brothers Company and MoMP 

MoMP Contracts 

executed 

accurate and 

standard way 

July to 

September 

2016 

Kabul N/A N/A 34.520381 69.181603 

II 

Training on how to 

process geospatial 

data gathered in the 

field, including how to 

download and 

process data, plotting 

cross sections, and 

quantitative 

interpretation.   

To educate the AGS geophysical 

team on information processing, 

plotting and interpretation. 

Increased 

understanding of 

AGS staff on 

processing, 

analysis and 

interpretation of 

geophysical 

survey data 

October 18-

21, 2015 
Kabul Kabul 

Maslak

h AGS 
34.529147 69.19845 

II 

Training on the 

Creation of 

Standardized 

Geological Maps 

 

To develop standard map 

templates for different map sizes 

(A4 to A0 paper sizes) and 

orientation (portrait and 

landscape) so that investors 

know and understand the format 

and can use it for mineral 

exploration and extraction. 

Improved 

capacity of AGS 

staff to compile 

information and 

create tenders 

for mineral 

deposits that are 

understandable 

and attractive to 

January 5-11, 

2016                
Kabul Kabul 

Maslak

h AGS 
34.529147 69.19845 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

investors 

II 

Training on 

Geophysical Survey 

Methods and 

Equipment Data 

Processing and 

Manipulation 

To learn about the different 

types of analysis including 

magnetics, gravity, radiometric, 

EM and electrical as well as to 

learn about data processing and 

interpretation using  Geo- soft, 

GIS plots, analysis, 

interpretation, and 3D 

manipulation.  

The aim of the 

training was to 

educate AGS 

geologists on 

developing smart 

mapping technics 

and use of 

geological 

instruments for 

measuring 

structures, GPS 

use and GIS-

based plotting. 

January 23-

24, 2016  
Kabul Kabul  

Maslak

h AGS 
34.529147 69.19845 

II 

Training on industry-

standard geological 

mapping techniques, 

trenching, database 

management, and 

data plotting. 

To train participants to better 

analyze the wealth of 

information gathered by the 

AGS over decades. Data is 

often plotted on maps, but 

rarely analyzed.  

 

The geologists 

will utilize these 

skills for future 

planning, 

implementation 

and evaluation of 

mineral 

exploration 

programs.   

February 

22-23, 2016 
Kabul Kabul 

Maslak

h AGS 
34.529147 69.19845 

II 

Training on GIS-

supported 

geophysical training 

using seismic 

methods for 14 

geologists and 

geophysicists at the 

AGS.  

To train on geophysics and 

empower them to better 

interpret information during and 

after field visits. 

Improved ability 

to assess the size 

and amount of a 

mineral deposit. 

February 

22-23, 2016 
Kabul Kabul AGS 34.529147 69.19845 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

II 

Trainings on core 

drilling, core handling, 

resource estimation 

and 3D visualization 

for an elite group of 

geologists from the 

Afghanistan 

Geological Survey 

(AGS). 

To provide an overview of the 

different types drilling machines 

and their functions as well as 

international standards for 

handling and logging mineral 

cores and other drilling samples. 

Improved ability 

to analyze and to 

determine 

mineral content 

and improve 

capacity to use 

this data to 

determine 

whether a 

mineral deposit is 

a viable 

investment for 

extraction.  

March 5-9, 

2016 
Kabul Kabul  AGS  34.529147 69.19845 

II 

Fifteen-day 

Geophysics Training 

on the subjects of 

Magnetic, gravimetric 

geophysics and 

induced polarization 

in New Delhi, India 

 

 

 

To learn about received standard 

class training on geophysics 

crucial subjects such as Petro 

physics, building stones, and 

electromagnetic, induced 

polarization and gravimetric. 

Improved 

capacity to gather 

data about 

mineral deposits 

to potential 

investors and 

better manage 

mineral 

exploration 

procedures  

March 8-22, 

2016 

New 

Delhi, 

India 

N/A N/A N/A N/A 

II 

Resource Estimation 

Training for AGS 

Geologists using 3D 

visualization 

To utilize 3D visualization 

software to better infer the size, 

grade, shape, location, and 

tonnage of a mineral deposit.  

Improved 

understanding of 

the mineral 

exploration 

process and 

better prepared 

to communicate 

with investors 

March 26-30, 

2016 
Kabul Kabul AGS 34.529147 69.19845 

II 

Introduction to 

Resource Estimation 

(Classical Methods) 

Conducted a preliminary training 

on resource estimation  

Basic calculations 

of resource using 

polygonal and 

triangular 

April 4-6, 

2016 
Kabul N/A N/A 34.529147 69.19845 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

methods 

II 
Geological Core 

Logging 

Went through modern core 

handling and processing 

methods. 

Modern logging 

sheets completed 

with core logging 

data from 

Shibartu drill core 

entered. 

April 16 to 

May 2, 2016 
Kabul N/A N/A 34.529147 69.19845 

II 

Practical Exercises on 

all Phases of Mineral 

Exploration 

Underwent exercises on 3 Point 

Problems and Stereonet 

projections 

Correct 

calculation of 

strike, dip 

direction and 

angle on 3 Point 

Problems and 

Stereonet plots 

of structural 

measurements 

April 8-10, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 

Geological Database 

Compilation and 

Management 

Learned to use computer-based 

database system and abbreviated 

codes for exploration database 

that can be applied to fieldwork. 

Standardized 

codes for 

geological terms 

applicable to 

Afghanistan 

setting which will 

make references 

much easier to 

read 

May 4, 2016 Kabul N/A N/A 34.529147 69.19845 

II 

Develop 

information package 

on Afghanistan Barite 

Deposits 

Conducted literature research, 

collates technical data and 

compiled information of 

Afghanistan Barite 

deposits. 

Information 

tender package 

on Afghanistan 

Barite deposits 

May 21-25, 

2016 
Kabul N/A N/A 34.529147 69.19845 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

II 

Preparation of 2016 

Geophysical Survey 

Work Plan for the 

AGS Minerals 

Directorate 

MIDAS helped AGS peers 

prepare their geophysical survey 

work plan for 2016.  Advisors 

reviewed of the geological report 

and planned for the necessary 

geophysical methods to be used. 

Approved Field 

Work Plan for 

2016 and Budget 

May 15-31, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 

Magnetometer and 

Gravity Methods 

Training for AGS 

Geophysics Team 

Presentation and practical 

training on Magnetic and Gravity 

Geophysical methods to 

understand the purpose of 

magnetic surveys in exploration, 

the source of magnetic fields, 

how to process and model 

magnetic data, and measuring for 

gravity.  

Trainees will have 

the basic theory 

and 

understanding of 

geophysical 

methods as well 

as have the ability 

to prepare 

geophysical maps 

and cross 

sections. 

June 4-8, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 
GIS Training for AGS 

Geophysics Team 

This training aimed to improve 

participants’ techniques in GIS 

mapping  

The AGS staff 

learned how to 

use geo-

referencing, to 

define projections 

for the faster 

data. 

May 7-18, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 

GIS Training for AGS 

Provincial Geology 

Units 

Discussion with provincial 

geological team on GIS capability 

needs. Lecture and practical 

exercises focused on local 

geological data for geo- 

processing, creating different 

map layers, converting 

coordinates and plotting in AGS 

Local / regional 

maps created in 

GIS software and 

maps plotted in 

standard AGS 

templates. 

June 11-21, 

2016 
Kabul N/A N/A 34.529147 69.19845 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

standard templates. Basic GIS 

applications were introduced 

including ArcMap menu functions 

to enable the team to process 

their own data. 

II 

Information package 

developed on 

Afghanistan Sulphur 

Deposits 

Conducted literature research, 

collated technical data and 

compiled information of 

Afghanistan Sulphur deposits 

Information 

tender package 

on Afghanistan 

Sulphur deposits 

June 18-29, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 

Information package 

developed on 

Afghanistan Talc 

Deposits 

Conducted literature research, 

collated technical data and 

compiled information of 

Afghanistan Talc deposits 

Information 

tender package 

on Afghanistan 

Talc deposits 

May 14-18, 

2016 
Kabul N/A N/A 34.529147 69.19845 

II 
Technical report 

writing 

Mentored AGS Mapping team to 

transform existing field 

exploration reports (Bamyan Cu-

Au Skarn and Panjshir REE 

deposits) into an industry-

standard format 

AGS Technical 

Reports in NI-43 

101 compliant 

format 

On-going 

since May 1, 

2016 

Kabul N/A N/A 34.529147 69.19845 

II 
Petro physics 

equipment inspection 

Measurement physical properties 

of different types of rocks 

Petro physics 

data will be used 

to interpret 

geophysical 

anomalies 

April 9-12, 

2016 
Kabul N/A N/A 34.520381 

69.181 

603 
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Project 
Compon

ent 

Activity Description Target of Activity Expected Outcome 
of Activity 

Dates of 
Activity 

Location Information 

II 

Completed 3 

Information / Tender 

Packages and 

submitted to Acting 

Minister for approval.  

MIDAS with cooperation of 

MoMP completed 3 Information / 

Tender packages for gypsum, 

fluorspar and granite 

N/A 
April 1 - June 

30, 2016 
Kabul N/A N/A 34.520381 

69.181 

603 

II 

Support Good 

Government 

Conference  

The Conference agenda was 

about Good Government and 

specially on how MoMP can 

better manage Afghanistan’s 

minerals resources 

N/A 
April 17, 

2016 
Kabul N/A N/A 34.520381 

69.181 

603 

I, II 

M&E / Training 

Assessment and 

Training Need 

Assessments  

The two assessments aimed to 

understand the trainings MoMP 

officials received last year and 

the type of trainings they need. 

The results will help MIDAS to 

know the effectiveness of their 

trainings and inform the design of 

a capacity building plan for 

MoMP & AGS staff. 

N/A 
June 8-29, 

2016 
Kabul N/A N/A 34.520381 

69.181 

603 

II 

Top-Down Review of 

MoMP Contractual 

Instruments.  

MIDAS advisors are supporting 

the Procurement Directorate to 

conduct a top-down review of all 

on-going contracts, purchase 

orders, and all contractual 

instruments. 

To create 

standard filling 

system, checklist, 

and files 

consistency. 

July to 

September 

2016 

Kabul N/A N/A 34.520381 
69.181 

603 

II 

Worked on Herat 

Barite map 

standardization, 

digitization and 

finalizing 

To work with AGS officials to 

digitize and analyze old Soviet 

data on the Herat Barite mineral 

area of interest.   

A set of data 

created that can 

be used to 

identify a 

potential Barite 

July to 

September 

2016 
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deposit and 

attract investors 

to extract the 

mineral.  

II 

Support the Creation 

of a New Gemstone 

Action Plan 

To incorporate the ideas of 

government officials, private 

investors and civil society into a 

comprehensive plan for the 

development of the gemstone 

sector in Afghanistan. 

A finalized plan 

that empower 

the more efficient 

and transparent 

development of 

the gemstone 

sector. 

July 1-20 

2016 
Kabul N/A N/A 34.520381 69.181603 

II 

Meetings with 

Department for 

International 

Development (DFID) 

and British Geological 

Survey International 

(BGSI) to improve 

coordination 

To eliminate any potential 

overlap and to increase 

cooperation between DFID/BGSI 

and the Ministry’s Investment 

Promotion Directorate  

The Investment 

Promotion 

Directorate will 

be trained in a 

more 

coordinated and 

efficient way.  

July 12, 2016 Kabul N/A N/A 34.520381 69.181603 

II 

Support the 

Development of a 

National Minerals 

Policy 

To develop a national minerals 

policy that will guide the 

development of mining sector. 

A more efficient 

process for 

identifying 

extracting 

mineral deposits 

in Afghanistan 

14 July 14 to 

September 

30, 2016 

Kabul N/A N/A 34.520381 69.181603 

II 

 

Field Geological 

Notebooks Complete 

and Printed in 

collaboration with 

AGS Geologists. 

To distribute the finalized books 

to fifty-four geologists to prepare 

them for the upcoming field 

season. The books will allow for 

data recording and uploading in a 

quick and standard way. 

Improve ability 

for AGS 

geologists to 

record field data 

in order to 

better-develop 

maps and graphs 

and empower 

more efficient 

exploration. 

July 26-27, 

2016 
Kabul N/A N/A 34.529147 69.19845 
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II 

Developed Strategy 

for Investment 

Promotion 

Directorate 

To create an investor strategy 

that can convince more domestic 

and international investors to 

participate in the extractive 

industries in Afghanistan.  

MoMP able to 

utilize a new 

strategy to 

attract new 

investors in the 

extractive 

industries sector 

August 2016 Kabul N/A N/A 34.520381 69.181603 

II 
Review of TAPI 

Documents  

At the request of the Acting 

Minister, MIDAS legal advisors 

reviewed two manuals prepared 

for the TAPI project.    

TAPI project 

signed with a 

viable deal for 

Afghanistan  

August 2016 Kabul N/A N/A 34.520381 69.181603 

II 

Eight Geophysics 

Training Sessions for 

Petrophysics 

Laboratory of the 

AGS  

To increase the knowledge of 

the geophysics team on how to 

use petrophysics equipment and 

how to analyze minerals.  

Increased 

understanding of 

the AGS 

Petrophysic lab 

staff to analyze 

minerals and 

support mineral 

exploration 

August 20-29 

, 2016 
Kabul N/A N/A 34.529147 69.19845 

II 

Fourteen Computer 

Training Sessions for 

MoMP Procurement 

Directorate 

Based on a needs assessment, 

MoMP Procurement Directorate 

staff were found to have little if 

any computer knowledge.  

MIDAS advisors designed 

programs to train procurement 

officials to use Microsoft 

Windows, Word, Excel, 

PowerPoint and Outlook to 

facilitate future capacity 

development work, including 

digitize requests, letters, vendor 

certificates, and more, 

A more efficient 

and computer-

literate 

Procurement 

Directorate that 

can rapidly and 

accurately 

process 

contracts, 

licenses and 

other documents 

electronically 

August 27 to 

September 

30, 2016 

Kabul N/A N/A 34.520381 
69.181 

603 

III 

MIDAS advisors 

traveled to the offices 

of Diamond Geo 

To mentor the company’s staff 

on writing a business plan and 

developing a budget. 

The firm will 

operate their 

business more 

October 27, 

2015 
Kabul Kabul N/A N/A N/A 
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Engineering Services, 

one of the AMEI 

participant firms. 

efficiently and 

with a more 

informed 

strategy. 

 


